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March 17, 1981 
Mr. John Skrobko 
Scientific Atlanta 
4311 Communications Drive 
Norcross, Georgia 30093 
Dear John: 
Subject: January Progress Report for Project A-2841-000 
The following items were accomplished during the period ranging from 
January 12, 1981 (project initiation) through February 11, 1981: 
1. Several discussions with Scientific Atlanta personnel (mainly 
yourself) were held in an effort to pin down the requirements of 
the Status Monitoring/Bridger Switching System Control 
Microprocessor software. 
2. A recommended microorocessor hardware configuration was generated 
based on decisions made in item 1 above. 
We intend to pursue the following areas of work during the next 
month: 
1. Obtain and become familiar with the terminal to be used with this 
project. 
2. Familiarization with the RMX-80 real-time software as it applies 
to the 80/10B. 
3. Further assistance with hardware recommendations. 
4. Software design and flowcharting. 
5. Initial software implementation. 
We encourage you to completely finalize your software requirements and to 
procede with haste in the hardware acquisition process so as not to impede 
the progress in future months. 
AN EQUAL EMPLOYMENT/EDUCATION OPPORTUNITY INSTITUTION 
Mr. John Skrobko 
March 17, 1981 
Pane Two 
The January budget sheet shows that of the original budgeted 
$19,810.00, $806.37 has been spent. Since this was the first month of the 
project, all of this amount was expended during this month. 
Sincerely , yours, 
Mr. Bruce 0. Barringer 
Research Engineer II 
Computer Technology and 
Applications Division 




John T. Scoville 
Division Chief 
   
Georgia Institute of Technology 
ENGINEERING EXPERIMENT STATION 
ATLANTA, GEORGIA 30332 
March 23, 1981 
Mr. John Skrobko 
Scientific Atlanta 
4311 Communications Drive 
Norcross, Georgia 30093 
Dear John: 
Subject: February Progress Report for Project A-2841-000 
The following items were accomplished during the neriod ranging from 
February 12, 1981 through March 11, 1981: 
1. Further discussions with Scientific Atlanta personnel (mainly 
yourself) to firm up the software requirements and to assist with 
the procurement of the proper hardware. 
2. Familiarization with the RMX-80 real-time executive as it applies 
to the 80/10B. 
3. Obtained the IBM terminal and reviewed the appropriate 
documentation. 
4. Obtained and reviewed the RMX-80 and PLM software and 
documentation. 
5. Initial flowchartino of the software. 
6. Initial software implementation. 
We intend to pursue the following areas of work during the next 
month: 
1. Obtain, configure and checkout the rest of the microprocessor 
hardware. 
2. Procede with the software implementation. 
3. Formulate software test procedures which are independent of the 
Scientific Atlanta hardware. 
AN EQUAL ENAPLOYNIENT ,'EOUCATION OPPORTUNITY INST;TUTION 
Mr. John Skrobko 
March 23, 1981 
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4. Integrate the initial software into the configured hardware. 
5. Perform initial testing. 
Successful performance of these goals will, of course, depend on the prompt 
delivery (from Scientific Atlanta) of the hardware. 
I will be out of town from April 9, 1981 through May 16, 1981. Mr. 
Richard Winkles is assisting me with this project and will handle your 
needs in my absence. 
The February budget sheet shows that of the original budgeted 
$19,810.00, $2,362.65 has been spent. In February, $1,556.28 was spent. 
Sincerely yours, 
Mr. Bfuce 0. Barringer' 
Research Engineer II 
Computer Technology and 
Applications Division 




John T. Scoville 
Division Chief 
Georgia Institute of Technology 
ENGINEERING EXPERIMENT STATION 
ATLANTA, GEORGIA 30332 
April 7, 1981 
Mr. John Skrobko 
Scientific Atlanta 
4311 Communications Drive 
Norcross, Georgia 30093 
Reference: 	Status Monitoring/Bridges Switching System Control 
Microprocessor, Project A-2841-000 
Dear John: 
Subject: Letter Progress Report #3 for Reporting Period 3/12/81 to 
4/11/81 
The following items were accomplished during the period ranging from 
March 12, 1981 through April 11, 1981: 
1. We obtained, configured, and checked out the microprocessor board, 
memory board, clock board, chassis, and terminal. All appears to 
be in working order. 
2. Proceeded further with the firmware. The display processor, scan 
processor, and command processor portions are complete in their 
initial forms. 	The bridge read firmware is currently under 
development. 
3. Held meetings with Scientific Atlanta to further pin down the 
command formats and the hardware interface protocal. 
We intend to pursue the following areas of work during the next 
month: 
1. Finish the software needed to meet your May trade show deadline. 
2. Integrate this software into the hardware. 
3. Perform system testing in conjunction with Scientific Atlanta 
personnel. 
Successful performance of these goals is, of course, contingent on the 
successful parallel hardware effort being handled by Scientific Atlanta. 
AN EQUAL EMPLOYMENT/EDUCATION OPPORTUNITY INSTITUTION 
Mr. John Skrobko 
April 7, 1981 
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Until May 16, 1981, Richard Winkles will be handling the software and 
integration efforts. Project and budget questions, should they arise, 
should be routed to John Scoville. Both of these people can be reached at 
894-3553. 
The March, 1981 budget sheet shows that of the original budgeted 
$19,810.00, $6,169.42 has been spent. In March, 1981, $3,806.77 was 
spent. 
SiAterelv_ A 
Mr. Bruce 0. Bat-ringer 
Research Engineer II 
Computer Technology and 
Applications Division 
Electronics and Computer 
Systems Laboratory 
BOR/im 
cc: Mr. Larry Lawson 
Scientific Atlanta 
Approved by: 
John T. Scoville, Chief 
Computer Technology and 
Applications Division 
Georgia Institute of Technology 
ENGINEERING EXPERIMENT STATION 
ATLANTA, GEORGIA 30332 
May 18, 1981 
Mr. John Skrobko 
Scientific Atlanta 
4311 Communications Drive 
Norcross, Georgia 30093 




Subject: Letter Progress Report #4 for Reporting Period 4/12/81 
to 5/11/81 
Within the period of April 12, 1981 to May 11, 1981, these items were 
accomplished: 
1. Using the specified command formats, the software design phase was 
completed. 
2. With the aid of a Scientific Atlanta-supplied "hlackbox," testing 
was started on the system software. After extensive hardware 
debugging of the "blackbox" to get it to work, the software was 
tested and completed. 
3. The computer system was transferred to Scientific Atlanta to allow 
tests to be done within a more normal operating environment. 
4. Following this testing, several requests for changes to the system 
display were implemented. 
During the next month, I intend to complete these objectives: 
1. Add to the system software the ability to activate a limited 
number of bridges according to time. This will depend on access 
to a complete system with at least one bridge. 
AN EQUAL EMPLOYMENT! EDUCATION OPPORTUNITY INSTITUTION 
Mr. John Skrobko 
May 18, 1981 
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The April budget sheet shows that of the original budgeted $19,81n.no, 
$10,501.74 has been spent. In April, $4,332.32 was spent. 
Sincerely, 
Mr. Bruce 0. Barringer 
Research Engineer II 
Computer Technology and 
Applications Division 




John T. Scoville, Chief 
Computer Technology and 
Applications Division 
Georgia Institute of Technology 
ENGINEERING EXPERIMENT STATION 
ATLANTA. GEORGIA 30332 
June 17, 1981 
Mr. John Skrobko 
Scientific Atlanta 
4311 Communications Drive 
Norcross, Georgia 30093 
Reference: 	Status Monitoring/Bridges Switching System Control 
Microprocessor, Project A-2841-000 
Dear John: 
Subject: Letter Progress Report #5 for Reporting Period 5/12/81 
to 6/11/81 
Within the referenced period, the following items were accomplished: 
1. Several software changes were implemented and debugging and 
checkout support was given in order to meet the late May trade 
show deadline. 
2. The time initiated support software was designed. 
3. Work began on documentation. 
During the next month, we intend to complete the following 
objectives: 
1. Code and checkout the time initialized software. 	This will 
require us to have access to the system and test equipment. The 
need to switch from 2716 to 2732 PROMs is likely. 
2. Finish the documentation. 
As we are currently in the last month of the current contract, you 
should be sure to ascertain that we have given you everything that you 
need. 
AN F()1. JAI FMPL nymi N . 1 r11 g Al If C11,1 'OM LJNilV INSTITUTION 
Mr. John Skrobko 
June 17, 1981 
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The May budget sheet shows that of the original budgeted $19,810.00, 
$13,804.24 has been spent. In May, $3,302.50 was spent. 
S i nr ea rp l y 
Mr. Bruce 0. Barringer 
Computer Technology and 
Applications Division 




John T. Scoville, Chief 
Computer Technology and 
Applications Division 
0P -,;2,-"•// 
Georgia Institute of Technology 
ENGINEERING EXPERIMENT STATION 
ATLANTA, GEORGIA 30332 
July 21, 1981 
Mr. John Skrobko 
Scientific Atlanta 
4311 Communications Drive 
Norcross, Georgia 30093 
Reference: 	Status Monitor/Bridger Switching System Control 
Microprocessor, GIT Project A-2841-000 
Subject: Letter Progress Report #6 for Reporting Period of 6/12/81 to 
7/11/81 - Final Report 
Dear John: 
This is the final progress report for this project. 	Within the 
referenced period, the following items were accomplished: 
1. The time initialized software was coded and checked out. 
2. Several minor finishing touches were made to complete the 
softwa re. 
3. Debugging assistance was provided. 
4. Documentation was completed (writeups and flowcharts are 
attached). 
The June budget sheet shows that of the original budgeted $19,810.00, 
$17,832.46 had been spent by the end of June. The rest of the budgeted 
money was spent in early July without overrun. 
AN EQUAL EMPLOYMENT/EDUCATION OPPORTUNITY INSTITUTION 
Mr. John Skrobko 
July 21, 1981 
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We appreciate being of service to you on this project and hope to work 
further with you in the future. Please let us know if there is anything 
else we can do for you. 
Sincerely_ 
Mr. Bruce 0. Barringer 
Research Scientist II 
Computer Technology and 
Applications Division 




John T. Scoville, Chief 
Computer Technology and 
Applications Division 
■ 
